
12 June 2005

Week 3 and 4 July

15 June 2005

July and August

Weeks 1, 2 October

November 

December December or 
January 

2006

December or January

Presentation to 
Stakeholders

Informal 
Consultation 

on Outline

Develop 
initial 

outline Develop I-ANDS 
draft

Consult on 
Draft I-ANDS

Finalization of 
I-ANDS

Approval by 
Government

Public 
release of 

ANDS

Donors conference

Timeline for I-ANDS 6-7 months


